



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0652-15      **Version:** 1      **Name:** CDBG Meadows/Northland/Arlington, Phase 5 A Todd Johnson Construction Co. final change order

**Type:** Resolution      **Status:** Approved

**File created:** 5/18/2015      **In control:** Urban County Council

**On agenda:** 6/11/2015      **Final action:** 6/11/2015

**Enactment date:** 6/11/2015      **Enactment #:** R-338-2015

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 4 (Final) to the contract with Todd Johnson Construction, Co., for construction of the Meadows/Northland/Arlington Public Improvements Project, Phase 5A, decreasing the contract price by the sum of \$67,239.76 from \$1,706,616.82 to \$1,639,377.06, and appropriating funds. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Bluesheet Memo-Todd Johnson Construction final change order.pdf, 2. Contract Change Order-Todd Johnson Construction Final.pdf, 3. Contract History Form-Todd Johnson Construction Final.pdf, 4. Resolution 338-2015.pdf

Date	Ver.	Action By	Action	Result
6/11/2015	1	Urban County Council	Approved	Pass
5/28/2015	1	Urban County Council	Received First Reading	
5/26/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 4 (Final) to the contract with Todd Johnson Construction, Co., for construction of the Meadows/Northland/Arlington Public Improvements Project, Phase 5A, decreasing the contract price by the sum of \$67,239.76 from \$1,706,616.82 to \$1,639,377.06, and appropriating funds. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

Authorization to execute change order No. 4 (Final) to reduce the agreement with Todd Johnson Construction Co. in the amount of \$67,239.76 for Meadows/Northland/Arlington Public Improvements Project, Phase 5A. The change order adjusts quantities to those needed for construction of the project. Then new contract total is reduced to \$1,639,377.06. (L0652-15)(Gooding/Paulsen)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted : Yes

Account Number: 3120-303202-3211-91713  
4003-303202-3223-91715

This Fiscal Year Impact: (\$67,239.76)

Annual Impact: \$

Project: CDBG\_2012  
CDBG\_2013  
CDBG\_2014  
NEIGHSEW\_2012

Activity: C03  
CONSTRUCT

Budget Reference: 2012; 2013; 2014

Current Balance: \$29,231.28 Fund 4003

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 4 (Final), which is attached hereto and incorporated herein by reference, to the Contract with Todd Johnson Construction, Co., for the Meadows/Northland/Arlington Improvements Project, Phase 5A, decreasing the contract price by the sum of \$67,239.76 from \$1,706,616.82 to \$1,639,377.06.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL