



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0985-15      **Version:** 1      **Name:** Change Order #1 - Wolf Run Wet Weather Storage  
**Type:** Resolution      **Status:** Approved  
**File created:** 8/3/2015      **In control:** Urban County Council  
**On agenda:** 8/13/2015      **Final action:** 8/13/2015  
**Enactment date:** 8/13/2015      **Enactment #:** R-497-2015

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Judy Construction Co., for the Wolf Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$664,596 from \$4,740,000 to \$5,404,596. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo and Attachments, 2. RESOLUTION 497-2015, 3. 50-2015 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
8/13/2015	1	Urban County Council	Received First Reading	
8/13/2015	1	Urban County Council	Suspended Rules for Second Reading	Pass
8/13/2015	1	Urban County Council	Approved	Pass
8/11/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Judy Construction Co., for the Wolf Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$664,596 from \$4,740,000 to \$5,404,596. [Div. of Water Quality, Martin]

Authorization execute Change Order #1 with Judy Construction Company for the Wolf Run Wet Weather Storage project, Resolution No. 170-2015. The change is for removal of unstable subgrade material and replacement of material. The cost of the change order will be \$664,596.00. The new total cost of the project will be \$5,404,596.00. Funds are budgeted. (L0985-15)(Martin/Holmes)

Budgetary Implications: Yes

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$664,596.00

Annual Impact: \$

Project: WREQUALTNK\_2013

Activity: CONSENT\_DE

Budget Reference: 2013

Current Balance: \$2,618,730.30

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Wolf Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$664,596.00 from \$4,740,000.00 to \$5,404,596.00.

Section 2 - That an amount, not to exceed the sum of \$664,596.00, be and hereby is approved for payment to Judy Construction Company, from account # 4003 - 303408 - 92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL