



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0728-16 **Version:** 1 **Name:** Rogers Rd Stormwater Improvement Project
Type: Resolution **Status:** Approved
File created: 6/13/2016 **In control:** Urban County Council
On agenda: 7/5/2016 **Final action:** 7/5/2016
Enactment date: 7/5/2016 **Enactment #:** R-440-2016

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Bluegrass Contracting Corporation for the Rogers Rd. Stormwater Improvements Project, increasing the contract price by the sum of \$13,935.90 from \$2,838,990.22 to \$2,852,926.12, and extending the date of completion by seven (7) calendar days, to November 4, 2016. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. Change Order History Forms, 3. Change Order Amounts, 4. Map of Area, 5. 00539103.pdf, 6. RESOLUTION - 440-2016.pdf, 7. 291-2015 CONTRACT.pdf

Date	Ver.	Action By	Action	Result
7/5/2016	1	Urban County Council	Approved	Pass
6/23/2016	1	Urban County Council	Received First Reading	
6/21/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Bluegrass Contracting Corporation for the Rogers Rd. Stormwater Improvements Project, increasing the contract price by the sum of \$13,935.90 from \$2,838,990.22 to \$2,852,926.12, and extending the date of completion by seven (7) calendar days, to November 4, 2016. [Div. of Water Quality, Martin]

Authorization to approve Change Order #1 to the LFUCG Contract with Bluegrass Contracting for construction services associated with the Rogers Road Stormwater project. The purpose of this request is to compensate the Contractor for expenses related to the relocation of an existing sanitary manhole that was not shown on the plans and to extend the project completion date by seven (7) calendar days. The new project completion date is November 4, 2016. The Change Order request is \$13,935.90 which is a 0.5% increase to the Contract amount. Funds are Budgeted. (L0728-16) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 4052-303204-3334-92211

This Fiscal Year Impact: \$13,935.90

Annual Impact: \$

Project: ROGERS_2013

Activity: CONSTRUCT

Budget Reference: 2013

Current Balance: \$228,170.22

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Bluegrass Contracting Corporation for the Rogers Road Stormwater Improvements Project, increasing the Contract price by the sum of \$13,935.90 from \$2,838,990.22 to \$2,852,926.12 and extending the date of completion by seven (7) calendar days, to November 4, 2016.

Section 2 - That an amount, not to exceed the sum of \$13,935.90, be and hereby is approved for payment to Bluegrass Contracting Corporation, from account # 4052 - 303204 - 92211 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL