



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0120-17 **Version:** 1 **Name:** Wolf Run WWS_Change Order 5
Type: Resolution **Status:** Approved
File created: 1/27/2017 **In control:** Urban County Council
On agenda: 2/23/2017 **Final action:** 2/23/2017
Enactment date: 2/23/2017 **Enactment #:** R-099-2017

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 5 to the Agreement with Judy Construction Co., for the Wolf Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$14,541.58 from \$5,587,359.00 to \$5,601,900.58 and extending the date of completion by thirty-one (31) calendar days, to January 31, 2017. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. Change Order Form.pdf, 3. Contractors Change Order Details.pdf, 4. Contractors Change Order Request.pdf, 5. Map of Project Area.pdf, 6. 00562980.pdf, 7. RESOLUTION - 099-2017.pdf, 8. 050-2016 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
2/23/2017	1	Urban County Council	Approved	Pass
2/9/2017	1	Urban County Council	Received First Reading	
2/7/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 5 to the Agreement with Judy Construction Co., for the Wolf Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$14,541.58 from \$5,587,359.00 to \$5,601,900.58 and extending the date of completion by thirty-one (31) calendar days, to January 31, 2017. [Div. of Water Quality, Martin]

Authorization to approve Change Order #5, in the amount of \$14,541.58, to Judy Construction Company. This Change Order will increase the total project cost to \$5,601,900.58, representing an 18.18% increase of the original Contract amount. The project completion date will be extended to January 31, 2017, a net increase of 31 days. Funds are Budgeted. (L0120-17) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Michael Cravens 1/27/2017

Risk Management: No

Fully Budgeted: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$14,541.58

Annual Impact: \$

Project: WREQUALTNK_2013

Activity: CONSENT_DE

Budget Reference: 2013

Current Balance: \$1,634,820.30

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 5, which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Wolf Run Wet Weather Storage Facility Project, increasing the Contract price by the sum of \$14,541.58 from \$5,587,359.00 to \$5,601,900.58 and extending the date of completion by thirty-one (31) calendar days, to January 31, 2017.

Section 2 - That an amount, not to exceed the sum of \$14,541.58, be and hereby is approved for payment to Judy Construction Company, from account # 4003 - 303408 - 92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL