



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	0486-24	<b>Version:</b>	2	<b>Name:</b>	Request Council authorization to execute Change Order No. 10 (Final) with ATS Construction to reconcile quantities installed on Phase 6 of the Town Branch Trail and on Turn Lanes at Manchester and Forbes Projects for closeout. This Contract Change Order i
<b>Type:</b>	Resolution	<b>Status:</b>			Approved
<b>File created:</b>	4/29/2024	<b>In control:</b>			Urban County Council
<b>On agenda:</b>	5/16/2024	<b>Final action:</b>			5/16/2024
<b>Enactment date:</b>	5/16/2024	<b>Enactment #:</b>			R-270-2024

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 10 (Final) to the Agreement with ATS Construction, for the Town Branch Trail Phase 6 (-\$699,377.79) and turn lanes at Manchester and Forbes Projects (-\$24,410.18) in order to reconcile quantities installed for closeout, decreasing the Contract price by \$723,787.97 and decreasing the total Contract price to \$5,420,636.83. [Div. of Engineering, Burton]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 24-Blue Sheet ATS CO No.pdf, 2. TBT 6 - LFUCG CO No. 10\_For Mayor, 3. TBT 6 - KYTC CO No. 10\_Partial Signed\_LFUCG, 4. Turn Lanes at Man&Forbes - KYTC CO No. 1\_Partial Signed, 5. RESO 0486-24 (ATS Change Order No. 10) 4855-5201-4779 v.1.pdf, 6. R-270-2024, 7. Contract #003-2020

Date	Ver.	Action By	Action	Result
5/16/2024	2	Urban County Council	Approved	Pass
5/9/2024	2	Urban County Council	Received First Reading	
5/7/2024	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 10 (Final) to the Agreement with ATS Construction, for the Town Branch Trail Phase 6 (-\$699,377.79) and turn lanes at Manchester and Forbes Projects (-\$24,410.18) in order to reconcile quantities installed for closeout, decreasing the Contract price by \$723,787.97 and decreasing the total Contract price to \$5,420,636.83. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 10 (Final) with ATS Construction to reconcile quantities installed on Phase 6 of the Town Branch Trail (-\$699,377.79) and on Turn Lanes at Manchester and Forbes Projects (-\$24,410.18) for closeout, for a total decrease of \$723,787.97, bringing the total Contract amount to \$5,420,636.83. This Change Order is being submitted concurrently to KYTC. The approval of Change Order No. 10 by LFUCG is contingent on approval by KYTC. (L0486-24) (Burton/Albright)

**Budgetary Implications:** Yes

Advance Document Review:

**Law:** Yes, Completed by Ashleigh Bailey, 4/26/2024

**Risk Management:** N/A

Fully Budgeted: Yes

Account Number: 3160-303202-3225-90313 TOWN\_TGER\_2017 -\$699,377.79  
3160-303202-3222-91715 FORBES\_2017 -\$24,410.18

This Fiscal Year Impact: -\$723,787.97

Annual Impact: \$0

Project: TOWN\_TGER\_2017 CONST and FORBES\_2017

Activity: CONST and FED\_GRANT

Budget Reference: 2017

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No.

10 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with ATS Construction, for the Town Branch Trail Phase 6 (-\$699,377.79) and Turn Lanes at Manchester and Forbes Projects (-\$24,410.18) in order to reconcile quantities installed for closeout, decreasing the contract price by \$723,787.97 and decreasing the total contract price to \$5,420,636.83.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL

0486-24:ANB:4855-5201-4779, v. 1