



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0443-19 **Version:** 1 **Name:** Change Order No. 1 Final Horse Park Pump Station Generator Replacement

Type: Resolution **Status:** Approved

File created: 4/17/2019 **In control:** Urban County Council

On agenda: 5/16/2019 **Final action:** 5/16/2019

Enactment date: 5/16/2019 **Enactment #:** R-259-2019

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Herrick Co., Inc., for the Horse Park Pump Station Generator Replacement Project, decreasing the Contract price by the sum of \$475, from \$146,000 to \$145,525, and extending the date of completion by 87 days, to April 30, 2019. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. LFUCG Contract Change Order #1 Final.pdf, 3. Supporting Documents Change Order No. 1 (Final) - Horse Park PS Generator.pdf, 4. Map - Horse Park PS Generator.pdf, 5. 00651404.pdf, 6. RESOLUTION - 259-2019, 7. 135-2018 - CONTRACT -

Date	Ver.	Action By	Action	Result
5/16/2019	1	Urban County Council	Approved	Pass
5/2/2019	1	Urban County Council	Received First Reading	
4/30/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Herrick Co., Inc., for the Horse Park Pump Station Generator Replacement Project, decreasing the Contract price by the sum of \$475, from \$146,000 to \$145,525, and extending the date of completion by 87 days, to April 30, 2019. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 1 (Final) to the Agreement with Herrick Company, Inc., for the Horse Park Pump Station Generator Replacement Project, decreasing the Contract price by the sum of \$475.00, from \$146,000.00 to \$145,525.00, and extending the Contract completion date by 87 calendar days. No Budgetary impact. (L0443-19) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 4/15/19]}

Risk Management: {No}

Fully Budgeted [select]: N/A

Account Number:

This Fiscal Year Impact: (\$475.00)

Annual Impact: \$

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Herrick Company, Inc., for the Horse Park Pump Station Generator Replacement Project, decreasing the Contract price by the sum of \$475.00, from \$146,000.00 to \$145,525.00, and extending the date of completion by 87 days, to April 30, 2019.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL