



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0357-21 **Version:** 1 **Name:** Change Order No. 3 with Mac Construction & Excavating for Versailles Rd. Corridor Improvements Project-Phases 1 & 2

Type: Resolution **Status:** Approved

File created: 4/1/2021 **In control:** Urban County Council

On agenda: 4/22/2021 **Final action:** 4/22/2021

Enactment date: 4/22/2021 **Enactment #:** R-205-2021

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Agreement with MAC Construction & Excavating, Inc., to add aesthetic features initially deducted from the Versailles Rd. Corridor Improvements Project - Phases 1 and 2, increasing the Contract price by the sum of \$599,491.52, from \$2,969,191.83 to \$3,568,683.35. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memo CO 3 Versailles, 2. CO 3 Versailles, 3. 00725294.pdf, 4. R-205-2021, 5. R-205-2021

Date	Ver.	Action By	Action	Result
4/22/2021	1	Urban County Council	Received First Reading	
4/22/2021	1	Urban County Council	Suspended Rules for Second Reading	Pass
4/22/2021	1	Urban County Council	Approved	Pass
4/13/2021	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Agreement with MAC Construction & Excavating, Inc., to add aesthetic features initially deducted from the Versailles Rd. Corridor Improvements Project - Phases 1 and 2, increasing the Contract price by the sum of \$599,491.52, from \$2,969,191.83 to \$3,568,683.35. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 3 with MAC Construction & Excavating, Inc., for the Versailles Road Corridor Improvements Project - Phases 1 and 2, increasing the amount by \$599,491.52 from \$2,969,191.83 to \$3,568,683.35. This Change Order adds back aesthetic features initially deducted from the project due to Budget constraints. Budget amendment in process. (L0357-21) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes. Completed by Evan P. Thompson, April 1, 2021

Risk Management: No

Fully Budgeted: BAs in process

Account Number:

Fund	Dept	Section	Account	Line Description	Amount
1105	30320	23221	91715	Construction-Street	232,201
2603	30320	23221	91715	Construction-Street	246.1
2606	30320	23221	91715	Construction-Street	2,652
2607	30320	23221	91715	Construction-Street	1,053
2608	30320	23221	91715	Construction-Street	868
2609	30320	23221	91715	Construction-Street	92,845
2610	30320	23221	91715	Construction-Street	244,791
2611	30320	23221	91715	Construction-Street	24,826
				Total	\$ 599,491.52

This Fiscal Year Impact: \$ 599,491.52

Annual Impact: \$ 0

Project:

Activity:

Budget Reference:

Current Balance: BA in process

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the Agreement with MAC Construction & Excavating, Inc., to add aesthetic features initially deducted from the Versailles Road Corridor Improvements Project - Phases 1 and 2, increasing the Contract price by the sum of \$599,491.52, from \$2,969,191.83 to \$3,568,683.35.

Section 2 - That an amount, not to exceed the sum of \$599,491.52, be and hereby is approved for payment to MAC Construction & Excavating, Inc. from accounts # 1105-303202-3221-91715 (\$232,205.24); 2603-303202-3221-91715 (\$246.71); 2606-303202-3221-91715 (\$2,652.59); 2607-303202-3221-91715 (\$1,053.18); 2608-303202-3221-91715 (\$868.12); 2609-303202-3221-91715 (\$92,845.81); 2610-303202-3221-

91715 (\$244,793.87); and 2611-303202-3221-91715 (\$24,826.00).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

357-21:EPT:X:\Cases\ENGINEER\21-LE0001\LEG\00725294.DOCX