



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0908-20      **Version:** 1      **Name:** Southland Drive Sidewalk Change Order No. 3  
**Type:** Resolution      **Status:** Approved  
**File created:** 9/15/2020      **In control:** Urban County Council  
**On agenda:** 10/22/2020      **Final action:** 10/22/2020  
**Enactment date:** 10/22/2020      **Enactment #:** R-494-2020

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3-Final to the Agreement with Bluegrass Contracting Corporation, for the Southland Drive Sidewalk Project, increasing the Contract price by the sum of \$36,185.68 from \$2,071,764.84 to \$2,107,950.52. [Div. of Engineering, Burton]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memo Southland Change Order No. 3, 2. Contract Change Order No. 3-Southland, 3. 00695457.pdf, 4. R-494-2020

Date	Ver.	Action By	Action	Result
10/22/2020	1	Urban County Council	Approved	Pass
10/8/2020	1	Urban County Council	Received First Reading	
10/6/2020	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3-Final to the Agreement with Bluegrass Contracting Corporation, for the Southland Drive Sidewalk Project, increasing the Contract price by the sum of \$36,185.68 from \$2,071,764.84 to \$2,107,950.52. [Div. of Engineering, Burton]

Authorization to sign Change Order No. 3-Final to the Contract with Bluegrass Contracting Corporation for the Southland Drive Sidewalk Project. The Division of Engineering needs this action because during the course of the construction, the Contractor was asked to perform work beyond the original scope of services and to revise some of the materials used. Fiscal year impact is \$36,185.68. (L0908-20) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

**Law:** Yes; Evan P. Thompson

**Risk Management:** NA

Fully Budgeted: Yes

Account Number: 1136-303202-3251-91715 \$7,763.88  
4052-303204-3334-92211 \$28,421.80

This Fiscal Year Impact: \$36,185.68

Annual Impact: NA

Annual Impact: \$

Project: STORM\_REHAB

Activity: CONSTRUCT

Budget Reference: 2020

Current Balance: 1136 303202 3251 91715 - \$392,927.09  
4052 303204 3334 92211 - \$45,393.75

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3-Final, which is attached hereto and incorporated herein by reference, to the Agreement with Bluegrass Contracting Corporation, for the Southland Drive Sidewalk Project, increasing the Contract price by the sum of \$36,185.68 from \$2,071,764.84 to \$2,107,950.52.

Section 2 - That an amount, not to exceed the sum of \$36,185.68, be and hereby is approved for payment to Bluegrass Contracting Corporation from accounts 1136-303202-3251-91715 (\$7,763.88) and 4052-303204-3334-92211 (\$28,421.80), pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0908-20:EPT:X:\CASES\ENGINEER\20-LE0002\LEG\00695457.DOCX