



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0773-16      **Version:** 1      **Name:** Nuday, Inc.  
**Type:** Resolution      **Status:** Approved  
**File created:** 6/20/2016      **In control:** Urban County Council  
**On agenda:** 6/23/2016      **Final action:** 6/23/2016  
**Enactment date:** 6/23/2016      **Enactment #:** R-424-2016

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Nuday, Inc., for the ArtsPlace HVAC Rooftop Equipment Replacement Project, increasing the contract price by the sum of \$22,428.42 from \$163,463.36 to \$185,891.78 and adding fifty-five (55) days to the work schedule. [Council Office, Maynard]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum - Nuday Inc CO#2 - #22-2016, 2. Change Order #2 - Nuday Inc - #22-2016, 3. Justification for Change - Nuday Inc CO#2 - #22-2016, 4. Proposed Resolution, 5. 00539437.pdf, 6. RESOLUTION - 424-2016.pdf, 7. 022-2016 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
6/23/2016	1	Urban County Council	Received First Reading	
6/23/2016	1	Urban County Council	Approved	Pass
6/23/2016	1	Urban County Council	Suspended Rules for Second Reading	Pass
6/21/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Nuday, Inc., for the ArtsPlace HVAC Rooftop Equipment Replacement Project, increasing the contract price by the sum of \$22,428.42 from \$163,463.36 to \$185,891.78 and adding fifty-five (55) days to the work schedule. [Council Office, Maynard]

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the contract with Nuday, Inc., for the ArtsPlace HVAC Rooftop Equipment Replacement Project, increasing the contract price by the sum of \$22,428.42 from \$163,463.36 to \$185,891.78 and adding fifty-five (55) days to the work schedule.

Section 2 - That an amount, not to exceed the sum of \$22,428.42, be and hereby is approved for

payment to Nuday, Inc., from account #2606-707201-0001-91012 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL