



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1335-15 **Version:** 1 **Name:** Council authorization to execute Change Order No. 2 (Final) with Lexington Quarry Company decreasing contract amount by \$6,229.71 for the Southland Drive Bike Lane Project for a new total of \$667,965.02.

Type: Resolution **Status:** Approved

File created: 10/21/2015 **In control:** Urban County Council

On agenda: 11/19/2015 **Final action:** 11/19/2015

Enactment date: 11/19/2015 **Enactment #:** R-697-2015

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) (Final) to the Contract with Lexington Quarry Co. for the Southland Dr. Bike Lane Project, decreasing the contract price by the sum of \$6,229.71 from \$674,194.73 to \$667,965.02. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Legistar memo--Change Order No. 2, 2. Change Order No. 2 Final, 3. Contract History Form CO #2, 4. Justification for Change Order No. 2, 5. RESOLUTION - 697-2015, 6. 162-2014 CONTRACT

Date	Ver.	Action By	Action	Result
11/19/2015	1	Urban County Council	Approved	Pass
11/5/2015	1	Urban County Council	Received First Reading	
11/3/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) (Final) to the Contract with Lexington Quarry Co. for the Southland Dr. Bike Lane Project, decreasing the contract price by the sum of \$6,229.71 from \$674,194.73 to \$667,965.02. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

Authorization to execute Change Order No. 2 (Final) with Lexington Quarry Company decreasing contract amount for the Southland Drive Bike Lane Project. The decrease will be by \$6,229.71 for a new total of \$667,965.02. There will be no budgetary impact. (L1335-15)(Gooding/Paulsen)

Budgetary Implications: YES

Advance Document Review: NO

Fully Budgeted YES

Account Number: 1136-303202-3251-91715

This Fiscal Year Impact: (\$6,229.71)

Annual Impact: \$

Project:

Activity:

Budget Reference:

Current Balance: 1,561,229.12

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. Two (2) (Final), which is attached hereto and incorporated herein by reference, to the Contract with Lexington Quarry Company for the Southland Drive Bike Lane Project, decreasing the contract price by the sum of \$6,229.71 from \$674,194.73 to \$667,965.02.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL