



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0912-15      **Version:** 1      **Name:** Coroner CAC Riddell Construction Change Order #2  
**Type:** Resolution      **Status:** Approved  
**File created:** 6/29/2015      **In control:** Urban County Council  
**On agenda:** 7/7/2015      **Final action:** 7/7/2015  
**Enactment date:** 7/7/2015      **Enactment #:** R-473-2015

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Riddell Construction, Inc., for the Coroner/Community Action Center Renovation Project, extending the performance period by twenty-four (24) work days at no additional cost. [Dept. of General Services, Reed]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CAC Coroner Memo, 2. Change Order #2 - Riddell Construction - #338-2014.pdf.pdf, 3. Justification for Change - Riddell Construction CO#2 - #338-2014.pdf.pdf, 4. Documentation for Change - Riddell Construction CO#2 - #338-2014.pdf.pdf, 5. 07-07-15 - RESOLUTION - 473-2015 - - CLK - Ordinances & Resolutions - 07-13-15, 6. C-338-2014 Change Order 2

Date	Ver.	Action By	Action	Result
7/7/2015	1	Urban County Council	Received First Reading	
7/7/2015	1	Urban County Council	Suspended Rules for Second Reading	Pass
7/7/2015	1	Urban County Council	Approved	Pass
7/7/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Riddell Construction, Inc., for the Coroner/Community Action Center Renovation Project, extending the performance period by twenty-four (24) work days at no additional cost. [Dept. of General Services, Reed]

Authorization to Execute Change Order #2 with Riddell Construction Inc. for a Time Extension for the Coroner/CAC Renovation Contract #338-2014. The contract total will stay the same at \$597,472.38. The time extension of an additional 24 working days will be added to the project schedule. A total of 24 working days time extension to the contract required due to adverse weather. No funds are needed for this change. (L0912-15)(Reed)

Budgetary Implications [select]: NO

Advance Document Review:

**Law:** N/A

**Risk Management:** N/A

Fully Budgeted [select]:

Account Number:

This Fiscal Year Impact:

Annual Impact:

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Contract with Riddell Construction, Inc., for the Coroner/Community Action Center Renovation Project, extending the performance period by twenty-four (24) work days at no additional cost to the Lexington-Fayette Urban County Government.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL