



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0121-17 **Version:** 1 **Name:** Wolf Run Wet Weather Storage-Change Oder 6 (final)
Type: Resolution **Status:** Approved
File created: 1/27/2017 **In control:** Urban County Council
On agenda: 2/23/2017 **Final action:** 2/23/2017
Enactment date: 2/23/2017 **Enactment #:** R-100-2017

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 6 (Final) to the Agreement with Judy Construction Co., for the Wolf Run Wet Weather Storage Facility Project, decreasing the contract price by the sum of \$478,426.33 from \$5,601,900.58 to \$5,123,474.25. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. Change Order Form.pdf, 3. Contractors Change Order Details.pdf, 4. Contractors Change Order Form.pdf, 5. Map of Project Area.pdf, 6. 00562981.pdf, 7. RESOLUTION - 100-2017.pdf, 8. 050-2016 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
2/23/2017	1	Urban County Council	Approved	Pass
2/9/2017	1	Urban County Council	Received First Reading	
2/7/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 6 (Final) to the Agreement with Judy Construction Co., for the Wolf Run Wet Weather Storage Facility Project, decreasing the contract price by the sum of \$478,426.33 from \$5,601,900.58 to \$5,123,474.25. [Div. of Water Quality, Martin]

Authorization to approve Change Order #6-Final to adjust all original estimated pay item quantities to reflect actual installed amounts. The Change Order results in a decrease of \$478,426.33 to the Contract. The final revised Contract amount is \$5,123,474.25. (L0121-17) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Michael Cravens 1/27/2017

Risk Management: No

Fully Budgeted: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$(478,426.33)

Annual Impact: \$

Project: WREQUALTNK_2013

Activity: CONSENT_DE

Budget Reference:

Current Balance: \$1,634,820.30

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 6 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Wolf Run Wet Weather Storage Facility Project, decreasing the Contract price by the sum of \$478,426.33 from \$5,601,900.58 to \$5,123,474.25.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL