



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0695-15 **Version:** 2 **Name:** Change Order #3 - EOP Architects - #439-2014
Type: Resolution **Status:** Approved
File created: 5/21/2015 **In control:** Urban County Council
On agenda: 6/18/2015 **Final action:** 6/18/2015
Enactment date: 6/18/2015 **Enactment #:** R-369-2015

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Contract with EOP Architects, PSC, for the Old Courthouse Structural Study, increasing the contract price by the sum of \$2,614.36 from \$169,573.75 to \$172,188.11. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum - EOP CO#3 - #439-2014.PDF, 2. Change Order #3 - EOP Architects - #439-2014.pdf, 3. Justification for Change.PDF, 4. Documentation for change.PDF, 5. Resolution 369-2015.pdf, 6. 155-2014 CONTRACT

Date	Ver.	Action By	Action	Result
6/18/2015	2	Urban County Council	Approved	Pass
6/11/2015	2	Urban County Council	Received First Reading	
6/9/2015	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Contract with EOP Architects, PSC, for the Old Courthouse Structural Study, increasing the contract price by the sum of \$2,614.36 from \$169,573.75 to \$172,188.11. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order #3 with EOP Architects PSC in the amount of \$2,614.36 for the Old Courthouse , 215 Main Street project, Contract #439-2014. The new contract total is \$172,188.11. The amount shall be added to account 2603-707501-7041-91012. This is for peer review printing services for the project. The printing services were an original part of the scope of work, and included in the cost, but overextended the original purchase order. The difference in the cost of printing services is \$2,614.36 and is included in the final invoice from the Architect. (L0695-15)(Baradaran/Reed)

Budgetary Implications: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 2603-707501-7041-91012

This Fiscal Year Impact: \$2,614.36

Annual Impact: N/A

Project: HISTCOURT_2014

Activity: REPAIR_MTN

Budget Reference: FY14

Current Balance: \$8,929.96

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the contract with EOP Architects, PSC, for the Old Courthouse Structural Study, increasing the contract price by the sum of \$2,614.36 from \$169,573.75 to \$172,188.11.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL