



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1204-23      **Version:** 1      **Name:** Gresham Smith contract modification  
**Type:** Resolution      **Status:** Approved  
**File created:** 11/17/2023      **In control:** Urban County Council  
**On agenda:** 12/7/2023      **Final action:** 12/7/2023  
**Enactment date:** 12/7/2023      **Enactment #:** R-663-2023

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Contract Modification No. 2 to an Agreement with Gresham Smith for the completion of a Phase II Archeological Site Study for the Legacy Business Park Project, increasing the Contract price by the sum of \$282,528, to be paid with funds awarded under the American Rescue Plan Act (ARPA), and raising the total Contract price from \$2,265,682 to \$2,548,210. [Mayor's Office, Bencz]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. bluesheet memo - Legacy Business Park Change Order 2 20231109, 2. Project Change Notice - Signed, 3. LBP\_Project\_Change\_Notice2rev, 4. Coldstream Industrial Park Phase II proposal\_Sites 15Fa408 and 15Fa409, 5. 00800620.pdf, 6. R-663-2023

Date	Ver.	Action By	Action	Result
12/7/2023	1	Urban County Council	Approved	Pass
12/5/2023	1	Urban County Council	Received First Reading	

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Contract Modification No. 2 to an Agreement with Gresham Smith for the completion of a Phase II Archeological Site Study for the Legacy Business Park Project, increasing the Contract price by the sum of \$282,528, to be paid with funds awarded under the American Rescue Plan Act (ARPA), and raising the total Contract price from \$2,265,682 to \$2,548,210. [Mayor's Office, Bencz]  
 Authorization to execute Contract Modification No. 2 with Gresham Smith for the completion of a Phase II archaeological site study in the amount of \$282,528 for the Legacy Business Park project, increasing the total Contract to \$2,548,210. Funds are Budgeted. (L1204-23) (Bencz/Atkins)

Budgetary Implications: Yes

Advance Document Review:

**Law:** Yes, Completed by [David Barberie, 11/17/23]

**Risk Management:** NA

Fully Budgeted: Budget adjustment to be processed

Account Number: 3230-136103-0001-71205

This Fiscal Year Impact: \$282,528

Annual Impact:       \$

Project: AR\_CLDSTRM\_2022

Activity:

Budget Reference:

Current Balance: Budget adjustment to be processed

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Contract Modification No. 2 to the Agreement, which is attached hereto and incorporated herein by reference, with Gresham Smith for the completion of a Phase II archeological site study for the Legacy Business Park project, increasing the Contract price by the sum of \$282,528.00, to be paid with funds awarded under the American Rescue Plan Act (ARPA), and raising the total Contract price from \$2,265,682.00 to \$2,548,210.00.

Section 2 - That an amount, not to exceed the sum of \$282,528.00, be and hereby is approved for payment to Gresham Smith from account #3230-136103-71205, pursuant to the terms of the Agreement and Contract Modification No. 2.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL

1204-23:DJB:X:\CASES\MOED\23-LE0001\LEG\00800620.DOCX