



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1021-18      **Version:** 1      **Name:** Lower Cane Run Wet Weather Storage Change Order #4  
**Type:** Resolution      **Status:** Approved  
**File created:** 9/21/2018      **In control:** Urban County Council  
**On agenda:** 10/25/2018      **Final action:** 10/25/2018  
**Enactment date:** 10/25/2018      **Enactment #:** R-623-2018

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 4 (final) to the Agreement with Judy Construction Co., for the Lower Cane Run Wet Weather Storage Facility Project, decreasing the Contract price by the sum of \$700,259.43, from \$12,078,360.00 to \$11,378,100.57, and extending the date of completion by one hundred and twenty-two (122) days. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo.pdf, 2. LFUCG Contract Change Order.pdf, 3. Lower Cane Run Sanitary Sewers RMP Contract Change Order Form.pdf, 4. Change Order No.4 (Judy).pdf, 5. Map of Project Area.pdf, 6. 00629802.pdf, 7. RESOLUTION - 623-2018.pdf, 8. 191-2015- CONTRACT

Date	Ver.	Action By	Action	Result
10/25/2018	1	Urban County Council	Approved	Pass
10/11/2018	1	Urban County Council	Received First Reading	
10/9/2018	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 4 (final) to the Agreement with Judy Construction Co., for the Lower Cane Run Wet Weather Storage Facility Project, decreasing the Contract price by the sum of \$700,259.43, from \$12,078,360.00 to \$11,378,100.57, and extending the date of completion by one hundred and twenty-two (122) days. [Div. of Water Quality, Martin]

Authorization to approve Final Adjusting Change Order No. 4 to Judy Construction Company decreasing the cost of the Lower Cane Run Wet Weather Storage Project by \$700,259.43 from \$12,078,360.00 to \$11,378,100.57 and extending the contract completion date by 122 days. (L01021-18) (Martin)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Yes, Completed by [Michael Cravens, 9/20/18]}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: -\$700,259.43

Annual Impact: \$

Project: LCRWWSTNK\_2014

Activity: CONSENT\_DE

Budget Reference: 2014

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 4 (FINAL), which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Lower Cane Run Wet Weather Storage Facility Project, decreasing the Contract price by the sum of \$700,259.43, from \$12,078,360.00 to \$11,378,100.57, and extending the date of completion by one hundred and twenty-two (122) days.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: