



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details

**File #:** 1463-15      **Version:** 1      **Name:** Change Order #3 - Schaefer Contracting - #151-2015  
**Type:** Agenda Item      **Status:** Held in Committee  
**File created:** 11/16/2015      **In control:** General Services  
**On agenda:**      **Final action:** 12/8/2015  
**Enactment date:**      **Enactment #:**

**Title:** Authorization to Execute Change Order #3 with Schaefer Contracting, LLC in the amount of \$5,568.00 and an additional twenty-two (22) calendar days to the schedule for the Masterson Station Park Restroom Building Contract #151-2015. The new contract amount including this change order is \$188,851.00. Connection of the sanitary sewer and water lines were not in this contract's original scope of work, nor captured in the construction of the sanitary sewer utility services price contract work. The contractor shall run piping and install associated plumbing items, tap on to the sanitary sewer system and have the work inspected. An additional 22 calendar days added to the construction schedule is needed to complete this work. Funds are budgeted. (L1463-15)(Reed)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum - Schaefer CO#3 - #151-2015.pdf, 2. Change Order #3 - Schaefer Contracting - #151-2015.pdf, 3. Justification for Change - Schaefer CO#3 - #151-2015.pdf, 4. Documentation for Change - Schaefer CO#3 - #151-2015.pdf

Date	Ver.	Action By	Action	Result
12/8/2015	1	Urban County Council Work Session	Removed From Docket	Pass