

Legislation Text

## File #: 1463-15, Version: 1

Authorization to Execute Change Order #3 with Schaefer Contracting, LLC in the amount of \$5,568.00 and an additional twenty-two (22) calendar days to the schedule for the Masterson Station Park Restroom Building Contract #151-2015. The new contract amount including this change order is \$188,851.00. Connection of the sanitary sewer and water lines were not in this contract's original scope of work, nor captured in the construction of the sanitary sewer utility services price contract work. The contractor shall run piping and install associated plumbing items, tap on to the sanitary sewer system and have the work inspected. An additional 22 calendar days added to the construction schedule is needed to complete this work. Funds are budgeted. (L1463-15)(Reed)

Authorization to Execute Change Order #3 with Schaefer Contracting, LLC in the amount of \$5,568.00 and an additional twenty-two (22) calendar days to the schedule for the Masterson Station Park Restroom Building Contract #151-2015. The new contract amount including this change order is \$188,851.00. Connection of the sanitary sewer and water lines were not in this contract's original scope of work, nor captured in the construction of the sanitary sewer utility services price contract work. The contractor shall run piping and install associated plumbing items, tap on to the sanitary sewer system and have the work inspected. An additional 22 calendar days added to the construction schedule is needed to complete this work. Funds are budgeted. (L1463-15)(Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: NA

Risk Management: NA

Fully Budgeted [select]: Yes

Account Number: 1105 707602 7221 90319

This Fiscal Year Impact: \$5,568.00

Annual Impact: NA

Project: MASTERSON\_2014

Activity: COUNCIL

Budget Reference: 2014

File #: 1463-15, Version: 1

Current Balance: 13,925.06

{COUNCIL CLERK'S OFFICE WILL COMPLETE - Body of resolution or ordinance}