



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Text

---

File #: 0743-15, Version: 1

---

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Gilpin Masonry Construction, Inc., for Stone Arch Repairs at the Dunbar Community Center, increasing the contract price by the sum of \$25,276 from \$39,400 to \$64,676. [Dept. of General Services, Reed]

**Authorization to execute Change Order #1 in the amount of \$25,276 to the contract with Gilpin Masonry Construction Company for the construction of a structural cement masonry unit (CMU) at Dunbar Community Center. The CMU wall is needed to support the stone archway and the brick fascia. The funds are budgeted. (L0743-15)(Reed)**

Budgetary Implications: Yes

Advance Document Review: Law/Risk Management

Fully Budgeted: Yes

Account Number: 1101-707601-7211-76101

This Fiscal Year Impact: \$25,276.00

Annual Impact:

Project:

Activity:

Budget Reference:

Current Balance: \$82,622.52

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the contract with Gilpin Masonry Construction, Inc., for Stone Arch Repairs at the Dunbar Community Center, increasing the contract price by the sum of \$25,276.00 from

\$39,400.00 to \$64,676.00.

Section 2 - That an amount, not to exceed the sum of \$25,276.00, be and hereby is approved for payment to Gilpin Masonry Construction, Inc., from account #1101-707601-7211-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL