



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Text

---

File #: 0080-17, Version: 1

---

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Gilpin Construction Co., Inc., for the Bell Place Portico, Parapet, and Chimney Repair Project, increasing the contract price by the sum of \$9,545 from \$117,450 to \$126,995. [Div. of Parks and Recreation, Conrad]

**Authorization to execute Change Order 002 in the amount of \$9545.00 with Gilpin Construction Company Inc., Midway, KY for the Bell Place Portico, Parapet & Chimney repair project. The new Contract total is \$126,995.00. Funds are Budgeted. (L0080-17) (Conrad/Reed)**

Budgetary Implications: Yes

Advance Document Review: Law/Risk Management

Fully Budgeted: Yes

Account Number: 1101-707601-7211-91017

This Fiscal Year Impact: \$9,545.00

Annual Impact: \$0

Project:

Activity:

Budget Reference:

Current Balance: \$19,280.50

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Contract with Gilpin Construction Company, Inc., for the Bell Place Portico, Parapet, and Chimney Repair Project, increasing the contract price by the sum of \$9,545.00 from \$117,450.00 to \$126,995.00.

Section 2 - That an amount, not to exceed the sum of \$9,545.00, be and hereby is approved for payment to Gilpin Construction Company, Inc., from account # 1101-707601-7211-91017 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL