



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0121-17, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 6 (Final) to the Agreement with Judy Construction Co., for the Wolf Run Wet Weather Storage Facility Project, decreasing the contract price by the sum of \$478,426.33 from \$5,601,900.58 to \$5,123,474.25. [Div. of Water Quality, Martin]

Authorization to approve Change Order #6-Final to adjust all original estimated pay item quantities to reflect actual installed amounts. The Change Order results in a decrease of \$478,426.33 to the Contract. The final revised Contract amount is \$5,123,474.25. (L0121-17) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Michael Cravens 1/27/2017

Risk Management: No

Fully Budgeted: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$(478,426.33)

Annual Impact: \$

Project: WREQUALTNK_2013

Activity: CONSENT_DE

Budget Reference:

Current Balance: \$1,634,820.30

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 6 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Wolf

Run Wet Weather Storage Facility Project, decreasing the Contract price by the sum of \$478,426.33 from \$5,601,900.58 to \$5,123,474.25.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL