



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 1021-18, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 4 (final) to the Agreement with Judy Construction Co., for the Lower Cane Run Wet Weather Storage Facility Project, decreasing the Contract price by the sum of \$700,259.43, from \$12,078,360.00 to \$11,378,100.57, and extending the date of completion by one hundred and twenty-two (122) days. [Div. of Water Quality, Martin]

Authorization to approve Final Adjusting Change Order No. 4 to Judy Construction Company decreasing the cost of the Lower Cane Run Wet Weather Storage Project by \$700,259.43 from \$12,078,360.00 to \$11,378,100.57 and extending the contract completion date by 122 days. (L01021-18) (Martin)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 9/20/18]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: -\$700,259.43

Annual Impact: \$

Project: LCRWWSTNK_2014

Activity: CONSENT_DE

Budget Reference: 2014

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Change Order No. 4 (FINAL), which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Lower Cane Run Wet Weather Storage Facility Project, decreasing the Contract price by the sum of \$700,259.43, from \$12,078,360.00 to \$11,378,100.57, and extending the date of completion by one hundred and twenty-two (122) days.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: