



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 1346-15, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Howell Contractors, Inc. for the Wolf Run Pump Station Relocation - Contract B, decreasing the contract price by the sum of \$208 from \$4,228,435 to \$4,228,227, and extending the contract term from December 10, 2013 through January 27, 2015. [Div. of Water Quality, Martin]

Authorization to approve Change Order #1 (FINAL) to the contract with Howell Contractors, Inc. decreasing the final cost of the project and extending the completion date. The new contract amount will decrease by \$208.00 to \$4,228,227.00. The contract completion is increased from 413 days to 645 days. Final completion date is 1/27/2015. There will be no budgetary impact. (L1346-15) (Martin/Holmes)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 4003-303408-3468-92811

This Fiscal Year Impact: \$(208.00)

Annual Impact: \$

Project: WRPUMPSTA_2011

Activity: CONSENT_DE

Budget Reference: 2011

Current Balance: \$1,184,347.95

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Change Order No. 1 (FINAL), which is attached hereto and incorporated herein by reference, to the Agreement with Howell Contractors, Inc. for the Wolf Run Pump Station Relocation - Contract B, decreasing the contract price by the sum of \$208.00 from \$4,228,435.00 to \$4,228,227.00, and extending the contract term from December 10, 2013 through January 27, 2015.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL