



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 1064-20, **Version:** 2

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 (Final) to the Agreement with WRC 1, LLC d/b/a W. Rogers Co., LLC, for the Wabash, Goodrich, Pensacola, and Lackawanna (WGPL) Storm Sewer Project, decreasing the Contract price by the sum of \$68,566.75, from \$1,301,512.78 to \$1,232,946.03, and extending the date of completion to April 10, 2020. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 3 (Final) to the Agreement with W. Rogers Company, LLC, for the Wabash, Goodrich, Pensacola, and Lackawanna (WGPL) Storm Sewer Project, decreasing the Contract price by the sum of \$68,566.75, from \$1,301,512.78 to \$1,232,946.03, and extending the date of completion to April 10, 2020. (L1064-20) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 10/21/20]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4052-303204-3334-92211

This Fiscal Year Impact: -\$68,566.75

Annual Impact: \$

Project: WR_SOUTHLAND

Activity: CONSENT_DE

Budget Reference: 2019

Current Balance: 1,379,958.61

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Change Order No. 3 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with WRC 1, LLC d/b/a W. Rogers Company, LLC, for the Wabash, Goodrich, Pensacola, and Lackawanna (WGPL) Storm Sewer Project, decreasing the contract price by the sum of \$68,566.75, from \$1,301,512.78 to \$1,232,946.03, and extending the date of completion to April 10, 2020.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR