



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	1288-18	<b>Version:</b>	1	<b>Name:</b>	Change Order #2 (Final) The Allen Company Wilson Downing Road Drainage Improvements Project
<b>Type:</b>	Resolution	<b>Status:</b>			Approved
<b>File created:</b>	11/26/2018	<b>In control:</b>			Urban County Council
<b>On agenda:</b>	12/4/2018	<b>Final action:</b>			12/4/2018
<b>Enactment date:</b>	12/4/2018	<b>Enactment #:</b>			R-773-2018

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Agreement with the Allen Co., Inc., for the Wilson Downing Rd. Drainage Improvements Project, increasing the Contract price by the sum of \$12,126.20, from \$993,882.50 to \$1,006,008.70, and extending the date of completion by twenty-one (21) days, from September 14, 2018 to October 5, 2018. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo.pdf, 2. LFUCG Contract Change Order.pdf, 3. Backup Detail - Final CO2 Wilson Downing Road Drainage Improvements.pdf, 4. Map of Area -Wilson Downing Drainage.pdf, 5. 00635860.pdf, 6. R-773-2018, 7. C-313-2017

Date	Ver.	Action By	Action	Result
12/4/2018	1	Urban County Council	Received First Reading	
12/4/2018	1	Urban County Council	Suspended Rules for Second Reading	Pass
12/4/2018	1	Urban County Council	Approved	Pass
12/4/2018	1	Urban County Council Work Session		

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Agreement with the Allen Co., Inc., for the Wilson Downing Rd. Drainage Improvements Project, increasing the Contract price by the sum of \$12,126.20, from \$993,882.50 to \$1,006,008.70, and extending the date of completion by twenty-one (21) days, from September 14, 2018 to October 5, 2018. [Div. of Water Quality, Martin]

Authorization to execute Change Order #2 (Final) to the Agreement with The Allen Company, Inc., for the Wilson Downing Road Drainage Improvements project, increasing the Contract price by the sum of \$12,126.20 from \$993,882.50 to \$1,006,008.70, and extending the Contract completion date by 21 days. Funds are Budgeted. (L1288-18) (Martin)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Yes, Completed by [Michael Cravens, 11/20/18]}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 4052-303204-3334-92211

This Fiscal Year Impact: \$12,126.20

Annual Impact: \$

Project: WILSON\_2017

Activity: CONSTRUCT

Budget Reference: 2017

Current Balance: \$277,786.12

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with The Allen Company, Inc., for the Wilson Downing Road Drainage Improvements Project, increasing the Contract price by the sum of \$12,126.20, from \$993,882.50 to \$1,006,008.70, and extending the date of completion by twenty-one (21) days, from September 14, 2018 to October 5, 2018.

Section 2 - That an amount, not to exceed the sum of \$12,126.20, be and hereby is approved for payment to The Allen Company, Inc., from account # 4052 - 303204 - 92211, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL

