LIZTS IN		Legislation Details				
File #:	022	7-20 Version: 1	Name:	Change Order No. 2 (Final) WG Infrastructure with Advance Mul Inc. d/b/a EcoGro		
Туре:	Res	olution	Status:	Approved		
File created:	2/13	3/2020	In control:	Urban County Council		
On agenda:	3/19	9/2020	Final action:	3/17/2020		
Enactment date:	: 3/17	7/2020	Enactment #:	R-127-2020		
Title:	A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Agreement with Advanced Mulching Technologies d/b/a EcoGro, for the WGPL Green Infrastructure Project, increasing the contract price by the sum of \$16,214.63, from \$159,962.00 to \$176,176.63. [Div. of Water Quality, Martin]					
Sponsors:						
Indexes:						
Code sections:						
Attachments:	1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Supporting Information, 4. Council Map, 5. 00680019.pdf, 6. Resolution #127-2020, 7. Contract #149-2019					
Date	Ver.	Action By	Ac	tion	Result	
3/17/2020	1	Urban County Council	Ap	proved	Pass	
3/5/2020	1	Urban County Council	Re	eceived First Reading		
2/25/2020	1	Urban County Council Wo Session	rk Ap	proved and Referred to Docket	Pass	