



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	0985-20	Version:	1	Name:	Change Order No. 3 Manchester and Willard Street Sanitary Sewer Improvements Lagco, Inc.
Type:	Resolution	Status:			Approved
File created:	10/5/2020	In control:			Urban County Council
On agenda:	10/8/2020	Final action:			10/8/2020
Enactment date:	10/8/2020	Enactment #:			R-477-2020

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Agreement with Lagco, Inc., for the Manchester St. and Willard St. Sanitary Sewer Improvements Project, increasing the Contract price by the sum of \$52,436.21, from \$2,280,830.00 to \$2,333,266.21, and extending the date of completion by 120 calendar days, from July 3, 2020 to October 31, 2020. [Council Office, Maynard]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Supporting Document, 4. Project Area Map, 5. 00696413.pdf, 6. Resolution #477-2020

Date	Ver.	Action By	Action	Result
10/8/2020	1	Urban County Council	Received First Reading	
10/8/2020	1	Urban County Council	Suspended Rules for Second Reading	Pass
10/8/2020	1	Urban County Council	Approved	Pass
10/6/2020	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Agreement with Lagco, Inc., for the Manchester St. and Willard St. Sanitary Sewer Improvements Project, increasing the Contract price by the sum of \$52,436.21, from \$2,280,830.00 to \$2,333,266.21, and extending the date of completion by 120 calendar days, from July 3, 2020 to October 31, 2020. [Council Office, Maynard]

Authorization to execute Change Order No. 3 to the Agreement with Lagco, Inc., for the Manchester Street and Willard Street Sanitary Sewer Improvements Project, increasing the Contract price by the sum of \$52,436.21, from \$2,280,830.00 to \$2,333,266.21, and extending the date of completion by 120 calendar days, from July 3, 2020 to October 31, 2020. Funds are Budgeted. (L0985-20)
(Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 10/1/20]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3468-92811

This Fiscal Year Impact: \$52,436.21

Annual Impact: \$

Project: MANCHESTER_2020

Activity: CONSTRUCT

Budget Reference: 2020

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the Agreement with Lagco, Inc., for the Manchester Street and Willard Street Sanitary Sewer Improvements Project, increasing the Contract price by the sum of \$52,436.21, from \$2,280,830.00 to \$2,333,266.21, and extending the date of completion by 120 calendar days, from July 3, 2020 to October 31, 2020.

Section 2 - That an amount, not to exceed the sum of \$52,436.21, be and hereby is approved for payment to Lagco, Inc., from account #4003 - 303408 - 92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

985-20 MSC_X:\Cases\WATER-AIR\20-LE0002\LEG\00696413.DOCX