



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	1064-20	<b>Version:</b>	2	<b>Name:</b>	Change Order No. 3 (Final) W. Rogers Company, LLC for WGPL Storm Sewer Project
<b>Type:</b>	Resolution	<b>Status:</b>			Approved
<b>File created:</b>	10/22/2020	<b>In control:</b>			Urban County Council
<b>On agenda:</b>	11/19/2020	<b>Final action:</b>			11/19/2020
<b>Enactment date:</b>	11/19/2020	<b>Enactment #:</b>			R-556-2020

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 (Final) to the Agreement with WRC 1, LLC d/b/a W. Rogers Co., LLC, for the Wabash, Goodrich, Pensacola, and Lackawanna (WGPL) Storm Sewer Project, decreasing the Contract price by the sum of \$68,566.75, from \$1,301,512.78 to \$1,232,946.03, and extending the date of completion to April 10, 2020. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Area Map, 4. 00698012.pdf, 5. R-556-2020, 6. Contract #031-2019

Date	Ver.	Action By	Action	Result
11/19/2020	2	Urban County Council	Approved	Pass
11/12/2020	2	Urban County Council	Received First Reading	
11/10/2020	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 (Final) to the Agreement with WRC 1, LLC d/b/a W. Rogers Co., LLC, for the Wabash, Goodrich, Pensacola, and Lackawanna (WGPL) Storm Sewer Project, decreasing the Contract price by the sum of \$68,566.75, from \$1,301,512.78 to \$1,232,946.03, and extending the date of completion to April 10, 2020. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 3 (Final) to the Agreement with W. Rogers Company, LLC, for the Wabash, Goodrich, Pensacola, and Lackawanna (WGPL) Storm Sewer Project, decreasing the Contract price by the sum of \$68,566.75, from \$1,301,512.78 to \$1,232,946.03, and extending the date of completion to April 10, 2020. (L1064-20) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Yes, Completed by [Michael Cravens, 10/21/20]}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 4052-303204-3334-92211

This Fiscal Year Impact: -\$68,566.75

Annual Impact: \$

Project: WR\_SOUTHLAND

Activity: CONSENT\_DE

Budget Reference: 2019

Current Balance: 1,379,958.61

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with WRC 1, LLC d/b/a W. Rogers Company, LLC, for the Wabash, Goodrich, Pensacola, and Lackawanna (WGPL) Storm Sewer Project, decreasing the contract price by the sum of \$68,566.75, from \$1,301,512.78 to \$1,232,946.03, and extending the date of completion to April 10, 2020.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR