



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	0011-21	<b>Version:</b>	1	<b>Name:</b>	Change Order No. 1 Todd Johnson Contracting, Inc. for Jimmie Campbell Bridge Project
<b>Type:</b>	Resolution	<b>Status:</b>			Approved
<b>File created:</b>	12/18/2020	<b>In control:</b>			Urban County Council
<b>On agenda:</b>	1/28/2021	<b>Final action:</b>			1/28/2021
<b>Enactment date:</b>	1/28/2021	<b>Enactment #:</b>			R-026-2021

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Todd Johnson Contracting, Inc., for the Jimmie Campbell Bridge Project, increasing the Contract price by the sum of \$33,977.85, from \$257,113.69 to \$291,091.54, and extending the date of completion by 30 calendar days, to December 29, 2020. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Supporting documents JC Bridge, 4. 00716608.pdf, 5. R-026-2021

Date	Ver.	Action By	Action	Result
1/28/2021	1	Urban County Council	Approved	Pass
1/14/2021	1	Urban County Council	Received First Reading	
1/12/2021	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Todd Johnson Contracting, Inc., for the Jimmie Campbell Bridge Project, increasing the Contract price by the sum of \$33,977.85, from \$257,113.69 to \$291,091.54, and extending the date of completion by 30 calendar days, to December 29, 2020. [Div. of Water Quality, Martin]

Authorization to execute change Order No. 1 to the Agreement with Todd Johnson Contracting, Inc., for the Jimmie Campbell Bridge Project, increasing the Contract price by the sum of \$33,977.85, from \$257,113.69 to \$291,091.54, and extending the date of completion by 30 calendar days, to December 29, 2020. Funds are Budgeted. (L0011-21) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Yes, Completed by [Michael Cravens, 12/17/20]}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact: \$33,977.85

Annual Impact: \$

Project: TBBRIDGE\_2020

Activity: CONSTRUCT

Budget Reference: 2020

Current Balance: \$189,823.29

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Todd Johnson Contracting, Inc., for the Jimmie Campbell Bridge Project, increasing the Contract price by the sum of \$33,977.85, from \$257,113.69 to \$291,091.54, and extending the date of completion by 30 calendar days, to December 29, 2020.

Section 2 - That an amount, not to exceed the sum of \$33,977.85, be and hereby is approved for payment to Todd Johnson Contracting, Inc., from account #4003 - 303401 - 92711, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL

0011-21:MSC:X:\Cases\WATER-AIR\21-LE0001\LEG\00716608.DOCX