



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1056-25 **Version:** 2 **Name:** Request Council authorization to execute Change Order No. 5, final with L-M Asphalt Partners, Ltd. dba ATS Construction by \$1,085,012.44 for the Clays Mill Road Section 1 project, increasing the contract price from \$12,056,925.97 to \$13,141,938.41. Approva

Type: Resolution **Status:** Approved

File created: 11/5/2025 **In control:** Urban County Council

On agenda: 11/20/2025 **Final action:** 11/20/2025

Enactment date: 11/20/2025 **Enactment #:** R-565-2025

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 5 to the Agreement with L-M Asphalt Partners, Ltd dba ATS construction, for the Clays Mill Rd. Section 1 Project, increasing the Contract price by the sum of \$1,085,012.44, from \$12,056,925.97 to \$13,141,938.41. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 26 - Bluesheet Memo Clays Mill Rd ATS CO No.pdf, 2. Clays Mill Road Section 1 - CO5 partially signed, 3. CMR Project Map, 4. 1056-25 Im asphalt 4930-2363-7369 v.1.pdf, 5. R-565-2025, 6. Contract #167-2020 -Change Order

| Date | Ver. | Action By | Action | Result |
|------------|------|-----------------------------------|---------------------------------|--------|
| 11/20/2025 | 2 | Urban County Council | | |
| 11/18/2025 | 2 | Urban County Council | Received First Reading | |
| 11/18/2025 | 2 | Urban County Council Work Session | Approved and Referred to Docket | Pass |

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 5 to the Agreement with L-M Asphalt Partners, Ltd dba ATS construction, for the Clays Mill Rd. Section 1 Project, increasing the Contract price by the sum of \$1,085,012.44, from \$12,056,925.97 to \$13,141,938.41. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 5, final, with L-M Asphalt Partners, Ltd. dba ATS Construction for the Clays Mill Road Section 1 project (Reso 679-2019), increasing the Contract price by \$1,085,012.44, from \$12,056,925.97 to \$13,141,938.41. To address various site conditions requiring field changes to the project, address delay claims from unforeseen site conditions, and to adjust final quantities in advance of project close-out. Funds are Budgeted. (L1056-25) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Michael Sanner, 11/4/2025

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 3160-303202-3251-91715

This Fiscal Year Impact: \$ 1,085,012.44

Annual Impact: \$0

Project: CLY_ML_RD_2015

Activity: CONST

Budget Reference: 2015

Current Balance: \$1,331,857.12

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 5, which is attached hereto and incorporated herein by reference, to the Agreement with L-M Asphalt Partners, Ltd. Dba ATS Construction, for the Clays Mill Road Section 1 Project, increasing the contract price by the sum of \$1,085,012.44 from \$12,056,925.97 to \$13,141,938.41.

Section 2 - That an amount, not to exceed the sum of \$1,085,012.44, be and hereby is approved for payment to L-M Asphalt Partners, Ltd. Dba ATS Construction, from account # 3160-303202-91715.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

1056-25:MRS:4930-2363-7369, v. 1