



**TO: LINDA GORTON, MAYOR  
URBAN COUNTY COUNCIL**

**FROM: THERESA REYNOLDS, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

**DATE: MARCH 13, 2026**

**SUBJECT: Authorization to execute Change Order No. 2 with Third Rock Consultants,  
LLC. for Design RFP #52-2023 for the Wolf Run Water §319(h) Grant Project**

---

**Request:** Council authorization to execute Change Order No. 2 with Third Rock Consultants, LLC. (TRC) in the amount of \$13,800 for design services for the Wolf Run Watershed §319(h) grant project, increasing the contract price from \$186,450 to \$200,250

**Purpose of Request:** On March 21, 2024 (Resolution 125-2024), Council authorized approval to execute an Engineering Services Agreement with Third Rock Consultants, LLC. (TRC) for the design services related to water quality improvements in the Wolf Run Watershed project. On October 23, 2025 (Resolution 502-2025) Council approved to execute Change Order No. 1 for evaluating two additional potential design options related to the Wolf Run Watershed increasing the contract to \$186,450.

This change order will provide additional funds for TRC to perform full construction oversight, including an increased number of site visits, preparing construction progress summary reports for each site visit, and a visit to oversee the final planting installation at the end of the construction of the water quality improvements project in Southland Park.

**What is the cost in this budget year and future budget years?** \$13,800 is cost in FY2026. No cost anticipated in future budget years.

**Are the funds budgeted?** Yes, funds are budgeted in 3400-313201-3092-92211 WOLF\_RUN\_2024 STA\_GRANT 2024

**File Number:** 0239-26

**Director/Commissioner:** Carey/Albright

