



TO: Mayor Linda Gorton
Urban County Council

FROM: Rick Day, Capital Construction Manager 

DATE: February 6, 2026

SUBJECT: Final Change Order #5 Lagco Inc.
Joyland Area Storm Drainage Project – Contract #2,
Contract No. 365-2024
CAO Policy No. 15, Tier 3

Request

The Division of Water Quality requests authorization to execute Change Order No. 5 to the agreement with Lagco Inc. increasing the contract price by the sum of \$104,954.31 from \$1,182,126.00 to \$1,287,080.31.

Purpose of Request

To reflect the actual installed amounts as well as the field adjusted quantities from the existing bid per the attached itemized addendum.

What is the cost in this budget year and future budget year?

The cost for this FY is: \$104,954.31
This cost in future FY is: N/A

Are the funds budgeted?

The funds are budgeted in: 4052-303204-3334-92211 2021 LFUCG JOYLAND_2021 CONSTRUCT
and BA #14091 4052-303204-3321-71223 2016 LFUCG STORM_MAIN CONSENT_DE

Martin/Albright

