

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	January 2, 2026	
		Project:	Div. of Water Quality HQ and Oos Facility Renovation	
		Location:	134 W. New Circle Rd.	
To (Contractor): GRW Inc. 801 Corporate Dr. Lexington, KY 40503		Contract No.	48-2024 LF00211437	
		Original Contract Amt.	\$299,120.00	
		Cumulative Amount of Previous Change Orders	\$144,845.00	
		Percent Change - Previous Change Orders		48.42%
		Total Contract Amount Prior to this Change Order	\$443,965.00	
		Change Order No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional Design Services due to KYTC US27 Project and Construction Adminstration for Alternates 1-3	\$0.00	\$64,353.00	
2		\$0.00	\$0.00	
3		\$0.00	\$0.00	
4		\$0.00	\$0.00	
5		\$0.00	\$0.00	
6		\$0.00	\$0.00	
7		\$0.00	\$0.00	
8		\$0.00	\$0.00	
	Total decrease	\$0.00		
	Total increase		\$64,353.00	
	Net Amount of this Change Order	\$64,353.00		
	New Contract Amount Including this Change Order	\$508,318.00		
	Percent Change - This Change Order			21.51%
	Percent Change - All Change Orders			69.94%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by: <i>[Signature]</i>		(Project Manager)	Date	1/6/26
Reviewed / Accepted by: N/A (Design Build Contract)		(Consultant)	Date	1/5/26
Accepted by: <i>[Signature]</i>		(Contractor)	Date	1/5/26
Approved by:		(Director)	Date	
Approved by: N/A (Less than 5%) <i>Nancy Albright</i>		(Commissioner)	Date	N/A 1/6/26
Approved by: N/A (Less than 5%)		(Mayor or CAO)	Date	N/A

