

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	March 5, 2026
	Contract Modification	1
	CONTRACT #:	LF00211674

PROJECT: Consultant Services Agreement - Commissioning/Air Leakage Testing - New Senior & Therapeutic Center

TO: Zerhusen Holten Commissioning LLC

Original Contract Amount	\$37,080.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$37,080.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$8,000.00
Percent Change of This Contract Modification	22%
Original Contract Amount	\$37,080.00
Cumulative Amount of all Contract Modifications	\$8,000.00
Percent Change of all Contract Modifications	22%
New Contract Amount Including this Change Order	\$45,080.00

Recommended by 	(Project Manager)	Date <u>3.5.2026</u>
Accepted by 	(Consultant)	Date <u>3/5/2026</u>
Accepted by <u>n/a</u>	(Contractor)	Date <u>—</u>
Approved by <u>n/a</u>	(Director)	Date <u>—</u>
Approved by 	(Commissioner)	Date <u>3/05/26</u>
Approved by _____	(Mayor or CAO)	Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION	DATE:	March 5, 2026
	Contract Mod #:	1
	CONTRACT #:	LF00211674

Project: Consultant Services Agreement - Amendment

TO: Terracon

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Increase contract for professional services	LS	1	\$ 8,000.00	\$ -	\$ 8,000.00
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 8,000.00
Net (increase) in contract price							\$ 8,000.00