LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

Date:	**September 19, 2016**	
Project:	Public Safety Operations Center Phase 1B Renovation	
Location:	115 Cisco Road	
Contract No.	287-2014	
Original Contract Amt.	$6,109,000.00	
Cumulative Amount of Previous Change Orders	$555,750.39	
Percent Change - Previous Change Orders		9.10%
Total Contract Amount Prior to this Change Order	$6,664,750.39	
Change Order No.	15	

To (Contractor):
Churchill McGee, LLC
1315-C West Main Street
Lexington, KY 40508

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Contract Time Extension of 47 days	$0.00	$0.00	
3	PR#61Rev1 Ceiling Tiles	$0.00	$572.06	
	Total decrease	$0.00		
	Total increase		$572.06	
	Net Amount of this Change Order	$572.06		
	New Contract Amount Including this Change Order	$6,665,322.45		
	Percent Change - This Change Order			0.01%
	Percent Change - All Change Orders			9.11%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	(Proj. Mgr.)	Date 9-19-16
Accepted by Nathan Churchill	(Contractor)	Date 9-19-16
Approved by	(Director)	Date
Approved by	(Commissioner)	Date 9-A-16
Approved by	(Mayor or CAO)	Date 9-19-16