# LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
## CONTRACT CHANGE ORDER



| | | |
|---|---|---|
| Date: | **September 16, 2019** | |
| Project: | New Police Canine Facility | |
| Location: | 687 Byrd Thurman Way, Lexington, KY 40510 | |
| Contract No. | 293-2018 | |
| Original Contract Amt. | $1,048,888.00 | |
| Cumulative Amount of Previous Change Orders | $29,910.00 | |
| Percent Change - Previous Change Orders | | 2.85% |
| Total Contract Amount Prior to this Change Order | $1,078,798.00 | |
| Change Order No. | **2** | |

To (Contractor):
Fuelband LLC
2000 Hartford Ct.
Lexington, KY 40514

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

| Item No. | Description of changes-quantities, unit prices, change in completion date, etc. | Decrease in contract price | Increase in contract price | |
|---|---|---|---|---|
| 1 | Asphalt Paving - Binder Course and Finish Surface | $0.00 | $47,888.00 | |
| 2 | Reduced Meter Vault - Credit | $3,000.00 | $0.00 | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | Total decrease | $3,000.00 | | |
| | Total increase | | $47,888.00 | |
| | Net Amount of this Change Order | $44,888.00 | | |
| | New Contract Amount Including this Change Order | $1,123,686.00 | | |
| | Percent Change - This Change Order | | | 4.28% |
| | Percent Change - All Change Orders | | | 7.13% |

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

| | | |
|---|---|---|
| Recommended by | (Project Manager) | Date 09/16/2019 |
| Reviewed / Accepted by Adam C. Gellett | (Consultant) | Date 09/16/19 |
| Accepted by | (Contractor) | Date 09/16/19 |
| Approved by | (Director) | Date 9-16-19 |
| Approved by (for Comm Conrad) | (Commissioner) | Date 9-16-19 |
| Approved by | (Mayor or CAO) | Date |