LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER

Date: May 16, 2014

Project: Clays Mill Road Improvement Section 2B

Location: Clays Mill Road

To (Contractor): Bluegrass Contracting Corporation
P.O. Box 11638
Lexington, KY 40576

Contract No: 226-2013

Change Order No: (2)

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
~~80~~ B1	add	Armored Edge Demolition	LF	89.50	335.00		$29,982.50
~~81~~ B2	add	Armored Edge Replacement	LF	89.50	390.00		$34,905.00
Total decrease						$0.00	
Total increase							$64,887.50
Net (decrease) in contract price							$ 64,887.50

Current Contract Amount = $3,343,611.35

New Contract Amount = $3,408,498.85

Recommended by Keith Lovan RAB (Proj. Engr.) Date 6/9/14

Accepted by [signature] (Contractor) Date 5-20-14

Approved by A Bradley Engr (Urban Co. Engr.) Date 6/13/14

Approved by [signature] (Commissioner) Date 6/16/14

Approved by (Mayor or CAO) Date