LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Date: July 17, 2013

Project: Carver Community Center Renovation

Location: Lexington

To (Contractor): Churchill McGee

Contract No: 62-2013

Change Order No: 2

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Run Ethernet cable from fire alarm panel in 103 (2 lines), elevator machine room in 003A, and security panel in 103A to 101A and terminate at new telecom rack.	LS	1	1,294.73	$ -	$ 1,294.73
2	ADD	Run Ethernet cable from 111A closet to 101A	LS	1	437.16	$ -	$ 437.16
3	ADD	Run Ethernet cable from 101A to 114	LS	1	423.67	$ -	$ 423.67
4	ADD	Remobilization for electrician	LS	1	250.00	$ -	$ 250.00
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
Total decrease						$ -	
Total increase							$ 2,405.56
Net increase/(decrease) in contract price							$ 2,405.56

Current Contract Amount: $1,098,175.85

New Contract Amount: $1,100,581.41

Recommended by Joyce Thomas (Project Manager) Date 7/18/13

Accepted by [signature] (Contractor) Date 7/23/13

Approved by (Grant Manager) Date

Approved by [signature] (for Comm Reed) (Commissioner) Date 8/15/13

Approved by (Mayor or CAO) Date

JUSTIFICATION FOR CHANGE	PROJECT: Carver Community Center Renovation
	CONTRACT NO. 62-2013
	CHANGE ORDER: 2

1. Necessity for change: These changes will allow Parks and Recreation to reestablish their telephone and data communication after construction is completed.

2. Is proposed change an alternate bid? __ Yes _X_ No

3. Will proposed change alter the physical size of the project? ___Yes _X_No

   If "Yes", explain.

4. Effect of this change on other prime contractors: None

5. Has consent of surety been obtained? ___Yes _X_Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes _X_No

   If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: This change order will allow Parks and Recreation staff reestablish telephone and data communication after construction.

8. Effect on contract completion date: 4 days

_____ Mayor _____ Date

Recommended by Joyce Flowers (Project Manager)

Approved by_____(Grant Manager)