LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

Date:	**April 20, 2017**
Project:	Government Center Parking Garage Repair
Location:	200 East Main
Contract No.	034-2017
Original Contract Amt.	$144,230.00
Cumulative Amount of Previous Change Orders	$14,965.00
Percent Change - Previous Change Orders	10.38%
Total Contract Amount Prior to this Change Order	$159,195.00
Change Order No.	2

To (Contractor):
Browning Chapman, LLC
9900 Westpoint Drive, Suite 128
Indianapolis, IN 46256

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	New lintel at Water Street garage door opening	$0.00	$9,415.85
	Total decrease	$0.00	
	Total increase		$9,415.85
	Net Amount of this Change Order	$9,415.85	
	New Contract Amount Including this Change Order	$168,610.85	
	Percent Change - This Change Order		6.53%
	Percent Change - All Change Orders		16.90%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by		(Proj. Mgr.)	Date 4/20/17
Accepted by	William E Browning III	(Contractor)	Date 4/20/17
Approved by		(Director)	Date 4-20-17
Approved by	(for Comm Reed)	(Commissioner)	Date 4-20-17
Approved by		(Mayor or CAO)	Date