LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Date: August 3, 2012

Project: EECBG Non-Profit Retrofits

Location: Energizing the Arts

To (Contractor): Paladin, Inc.

Contract No: 618-2010

Change Order No: #1

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Post-Installation Verification	EA	1	2,380.00	$ -	$ 2,380.00
2	DEL	Under-budget from original scope of work	EA	1	392.50	$ 392.50	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
Total decrease						$ 392.50	
Total increase							$ 2,380.00
Net increase/(decrease) in contract price							$ 1,987.50

Current Contract Amount: $46,182.50

New Contract Amount: $48,170.00

Recommended by _____ (Project Manager) Date _____

Accepted by _____ (Contractor) Date _____

Approved by _____ (Grant Manager) Date _____

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE	PROJECT: EECBG Non-Profit Retrofits
	CONTRACT NO. 618-2010
	CHANGE ORDER: #1

1. Necessity for change: LFUCG is requesting additional work from Paladin to verify the installation of grant-funded equipment. Third-party verification is recommended to insure compliance with provisions of the grant.

2. Is proposed change an alternate bid? ___ Yes _X_ No

3. Will proposed change alter the physical size of the project? ___Yes _X_No

   If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes _X_Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes _X_No

   If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Recommended by _____ Mayor _____ Date
(Project Manager)

Approved by _____ (Grant Manager)