LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Page 1 of 2

Date: February 13, 2014

Project: Replacement Senior Citizen Center Design

Location: Lexington

To (Contractor): EOP Architecture

Contract No: R-8-2014

Change Order No: 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Additional Design Fees for water service and storm water runoff management design	ea	1	5,950.00	$ -	$ 5,950.00
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
Total decrease						$ -	
Total increase							$ 5,950.00
Net increase/(decrease) in contract price							$ 5,950.00

Current Contract Amount: $158,965.00

New Contract Amount: $164,915.00

Recommended by Joyce Thomas (Project Manager) Date 2/14/14

Accepted by _____ (Contractor) Date _____

Approved by _____ (Grant Manager) Date _____

Approved by [signature] (for Comm Reed) (Commissioner) Date 2/14/14

Approved by _____ (Mayor or CAO) Date _____