LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

Date:	**November 6, 2015**	
Project:	Government Center Building	
Location:	200 East Main Street	
Contract No.	PO#LF00131150	
Original Contract Amt.	$19,850.00	
Cumulative Amount of Previous Change Orders	$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	$19,850.00	
Change Order No.	1	

To (Contractor):
Wilhite Limited, Inc.
2309 Frankfort Ct.
Lexington, KY 40510

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Transport boilers to/from the penthouse during weekend hours	$0.00	$3,000.00
	Total decrease	$0.00	
	Total increase		$3,000.00
	Net Amount of this Change Order	$3,000.00	
	New Contract Amount Including this Change Order	$22,850.00	
	Percent Change - This Change Order		15.11%
	Percent Change - All Change Orders		15.11%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	(Proj. Mgr.)	Date 11/9/15
Accepted by Tom W. Wilhite Jr. (Pres.)	(Contractor)	Date 11/9/15
Approved by	(Director)	Date 11-9-15
Approved by (for Comm Reed)	(Commissioner)	Date 11-9-15
Approved by	(Mayor or CAO)	Date