LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Page 1 of 2

Date: July 25, 2013

Project: HVAC and Piping Repair for the Phoenix Building

Location: Phoenix Building, Lexington

To (Contractor): Triton Services, Inc.

Contract No: 145-2013

Change Order No: 4

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Perform cooling tower work after hours to maintain comfort of building occupants (premium time in lieu of standard time)	ls	1	2,141.00	$ -	$ 2,141.00
2	ADD	Relocate one heat pump and connect three existing heat pumps	ls	1	4,660.00	$ -	$ 4,660.00
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -

Total decrease	$ -	
Total increase		$ 6,801.00
Net increase/(decrease) in contract price		$ 6,801.00

Current Contract Amount: $234,570.00

New Contract Amount: $241,371.00

Recommended by Joyce Timms (Project Manager) Date 7/25/13

Accepted by _____ (Contractor) Date _____

Approved by _____ (Grant Manager) Date _____

Approved by Geoff Reed (Commissioner) Date 8/5/13

Approved by _____ (Mayor or CAO) Date _____