LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION Page 2 of 3						DATE:	February 9, 2016	
						Contract Mod #:	3	
						CONTRACT #:	171-2012	
Project:			W. Loudon Ave Sidewalk Project					
You are hereby requested to comply with the following changes from the contract plans and specifications;								
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
1	ADD	Add intersection improvements at Russell Cave	LS	1	$ 21,658.00	$ -	$ 21,658.00	
		Revise plans to incorporate BCTC improvements				$ -	$ -	
		Revise plans to incorporate Lextran mprovements				$ -	$ -	
						$ -	$ -	
						$ -	$ -	
						$ -	$ -	
						$ -	$ -	
						$ -	$ -	
						$ -	$ -	
						$ -	$ -	
						$ -	$ -	
						$ -	$ -	
						$ -	$ -	
						$ -	$ -	
						$ -	$ -	
Total decrease						$ -		
Total increase							$ 21,658.00	
Net (increase) in contract price							$ 21,658.00	