**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION**



| | | |
|---|---|---|
| Date: | February 9, 2016 | |
| Project: | W. Loudon Ave Sidewalk Project | |
| Location: | W. Loudon Ave | |
| To (Contractor): CDP Engineers<br>3250 Blazer Parkway<br>Lexington, KY 40509 | | |
| Contract No. | 171-2012 | |
| Original Contract Amt. | $44,652.00 | |
| Cumulative Amount of Previous Change Orders | $7,250.00 | |
| Percent Change - Previous Change Orders | | 16.24% |
| Total Contract Amount Prior to this Change Order | $51,902.00 | |
| Contract Mod No. | 3 | |

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

| Item No. | Description of changes-quantities, unit prices, change in completion date, etc. | Decrease in contract price | Increase in contract price | |
|---|---|---|---|---|
| | See Attached Sheet | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | Total decrease | $0.00 | | |
| | Total increase | | $21,658.00 | |
| | Net Amount of this Change Order | $21,658.00 | | |
| | New Contract Amount Including this Change Order | $73,560.00 | | |
| | Percent Change - This Change Order | | | 48.50% |
| | Percent Change - All Change Orders | | | 64.74% |

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Keith Lane RAB 2/18 (Proj. Engr.) Date 2/17/16

Accepted by B. Scott Southall (Contractor) Date 2.11.16

Approved by _____ (Director) Date 2/18/16

Approved by _____ (Commissioner) Date 2/18/16

Approved by _____ (Mayor or CAO) Date _____