Contract 34-2014

URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Project: Berry Hill Skatepark Location: Berry Hill Park
To (Contractor) DREAMLAND SKATEPARKS LLC	Contract No. 34-2014 Change Order No.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No. (1)	Description of changes-quantities, unit prices, change in completion, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
1	Increase in scope including design,		$75,000
	permitting, construction, project mgmt		
	and contingencies		
	Change in contract price due to this Change Order:		$75,000
	Total decrease	$0.00	XXXXXXXXXXX.XX
	Total increase	XXXXXXXXXXX.XX	$75,000.00
	Net (increase) contract price		$75,000.00

The sum of is hereby added to the total contract price, and the total adjusted contract price to date thereby is $575,000

The time provided for completion in the contract and all provisions of the contract will apply hereto.

Recommended by Michele Rosenwinkel (Superintendent) Date 8/28/14

Accepted by [signature] (Contractor) Date 8/28/14

Approved by [signature] (Director) Date 8/29/14

Approved by [signature] (Commissioner) Date 9/8/14

Approved by [signature] (Mayor or CAO) Date 9/9/14

Macintosh HD:Users:danielscott:Downloads:Change Order 1.xls

[signature] Mayor Date 9/10/14