LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Page 1 of 2

Date: September 17, 2013

Project: Phoenix/Police HQ Elevator Renovation

Location: Lexington

To (Contractor): Oracle Elevator

Contract No: 636-2012

Change Order No: 2

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Cost to supply and install an electrical disconnect for the sump pump float in the Phoenix Building.	LS	1	1,667.60	$ -	$ 1,667.60
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -

Total decrease	$ -	
Total increase		$ 1,667.60
Net increase/(decrease) in contract price		$ 1,667.60

Current Contract Amount: $571,072.31

New Contract Amount: $572,739.91

Recommended by Joyce Thomas (Project Manager) Date 9/20/13

Accepted by (Contractor) Date 9/24/13

Approved by (Grant Manager) Date

Approved by (Commissioner) Date 9/23/13

Approved by (Mayor or CAO) Date