LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER

Date: December 17, 2013

Project: Tates Creek Road Sidewalk Project

Location: Tates Creek Road

To (Contractor): Bluegrass Contracting Corporation
P.O. Box 11638
Lexington, KY 40576

Contract No: 8-2013

Change Order No: (1)

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
66	add	Neenah Bolt Down Trench Drain	LF	10.00	490.00		$4,900.00
67	add	Remove Replace Island Curb	LF	90.00	55.00		$4,950.00
68	add	Replace Junction Box at TC and Alumni Dr	LS	1.00	2,739.28		$2,739.28
69	add	Design Change for Mast Arm	LS	1.00	13,400.86		$13,400.86
70	add	Replace Junction Box at TC and Old Mt. Tabor	LS	1.00	2,174.96		$2,174.96
71	add	Install KYTC Woven Wire fence	LF	255.00	11.80		$3,009.00
72	add	Replace Vehicle Loop Detector	LS	1.00	6,857.51		$6,857.51

Total decrease	$0.00	
Total increase		$38,031.61
se) in contract price		$ 38,031.61

Current Contract Amount = $1,671,416.30

New Contract Amount = $1,709,447.91

Recommended by _____ (Proj. Engr.) Date 1/9/14

Accepted by _____ (Contractor) Date 12-19-13

Approved by _____ (Urban Co. Engr.) Date 1/10/14

Approved by _____ (Commissioner) Date 1/10/14

Approved by _____ (Mayor or CAO) Date _____