LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	April 23, 2025	
	Project:	Odor Control Master Planning	
	Location:	Division of Water Quality	
To (Contractor): Webster Environmental Associates 13121 Eastpoint Park Blvd #E Louisville, KY 40223	Contract No.	#029-2024 - R 064-2024	
	Original Contract Amt.	$550,000.00	
	Cumulative Amount of Previous Change Orders	$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	$550,000.00	
	Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Professional servics supporting collection system improvements		$239,588.00	
2	Design Services for WH WWTP headworks improvements		$154,380.00	
3	Design Services for TB WWTP solids building improvements		$234,590.00	
4	Design Services for WH WWTP solids building improvements		$340,000.00	
5	Design Services for South Elkhorn activated carbon installation		$153,480.00	
6	FY26 work administering the program		$450,000.00	
	Total decrease	$0.00		
	Total increase		$1,572,038.00	
	Net Amount of this Change Order	$1,572,038.00		
	New Contract Amount Including this Change Order	$2,122,038.00		
	Percent Change - This Change Order			285.83%
	Percent Change - All Change Orders			285.83%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

This Change Order shall have a zero (0) calendar day time extension.

Recommended by:	(Project Manager)	Date	
Reviewed / Accepted by:	(Consultant)	Date	
Accepted by:	(Contractor)	Date	
Approved by:	(Director)	Date	4-23-25
Approved by: N/A (Less than 5%) Nancy Albright	(Commissioner)	Date	4/30/25
Approved by: N/A (Less than 5%)	(Mayor or CAO)	Date	

JUSTIFICATION FOR CHANGE	PROJECT: Odor Control Master Planning
	CONTRACT NO. 29-2024 R 064-2024
	CHANGE ORDER #: 1

1. Contract modification for ongoing odor control program improvements.

2. Is proposed change an alternate bid? ___Yes _X_No

3. Will proposed change alter the physical size of the project? _X_Yes ___No

   If "Yes", explain. Continues the design and construction management actions originally contemplated by the original scope of work (blue sheet memo proposed a renewable contract)

4. Effect of this change on other prime contractors: NA

5. Has consent of surety been obtained? ___Yes _X_Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes _X_No

   If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: New and expanded equipment will require more O&M

8. Effect on contract completion date: A future CO will be needed to extend another 365 days

_____ Mayor

_____ Date