Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page 1

Contract ID	P02-628-1100001626	Project Sponsor	Lexington-Fayette Urban County Govt.
Change Order No	1 Final	County	Fayette
Contractor		Project Number	
Contractor	Adams Constracting, LLC	Project Name	W. Loudon Ave Sidewalk Project
Address	501 Darby Creek Rd, Suite 18, Lexington, KY 40509		

Proposed Changes in Connection with Contract Items:

Item No.		Description	Quantity	Unit	Unit Price	Amount
5	Add	Seeding and Protection	6000	SY	1.00	6,000.00
7	Del	Sodding	-404	SY	5.00	-2,020.00
10	Del	Tactile Warning Tile (labor only)	-127	SF	15.00	-1,905.00
11	Del	Sidewalk Ramps	-40	SY	90.00	-3,600.00
12	Del	Concrete Sidewalk	-510	SY	60.00	-30,600.00
					Total for this Page	-32,125.00
					Total for Continuation Page(s)	-13,972.87
					Total Contract Items	-46,097.87

Proposed Items of Supplemental Agreement:

Ref. No.		Description	Quantity	Unit	Unit Price	Amount
					Total for this Page	0.00
					Total for Continuation Page(s)	
					Total Supplemental Agreement	0.00
					Total Decrease Amount	$ -46,097.87

Time Extension/Explanation:

Reasons for Proposed Changes and Cost Analysis:

Change in scope and pay quantities.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Adams Contracting, LLC
Contractor

By: Scott L

6-9-17
Date

Requested Keith Lewis 6/7/17
Project Engineer DATE

Recommended
District LPA Coordinator DATE

Recommended
Commissioner of Rural & Municipal Aid DATE

Approved
LPA Signature Authority DATE

Title DATE

Approved
Secretary of Transportation Cabinet DATE

Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page	2		
Contract ID	P02-628-1100001626	Project Sponsor	Lexington-Fayette U
Change Order No	1 Final	County	Fayette
Contractor	Adams Contracting, LLC	Project Number	
Contractor Address	501 Darby Creek Rd., Suite 18 Lexington, KY 40509	Project Name	W. Loudon Ave Sid

No.		Description	Quantity	Unit	Unit Price	Amount
15	DEL	Tree Protection Fencing	-900	LF	$1.00	-900.00
17	DEL	DGA	-59.49	TN	$30.00	-1,784.70
21	DEL	Project Sign	-2	EA	$600.00	-1,200.00
22	DEL	MUTCD Signage	-2	EA	$500.00	-1,000.00
23	DEL	Permanent Pavement Markings	-300	SF	$7.00	-2,100.00
26	ADD	On-Site Railroad Inspector	1	DA	$650.00	650.00
27	DEL	Payment and Performance Bond	-0.0705	LS	$6,500.00	-458.17
28	DEL	No. 2 Stone	-30	TN	$35.00	-1,050.00
29	DEL	No. 57 Stone	-30	TN	$35.00	-1,050.00
35	DEL	Edge Key	-306	LF	$20.00	-6,120.00
40	DEL	MUTCD Signage	-1	EA	$500.00	-500.00
43	ADD	Tactile Warning Tile (labor only)	44	SF	$35.00	1,540.00
					Total for this Page	(-13,972.87)

Reasons for Proposed Changes and Cost analysis:

Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page	3		
Contract ID	P02-628-1100001626	Project Sponsor	Lexington-Fayette U
Change Order No	1 Final	County	Fayette
Contractor	Adams Contracting, LLC	Project Number	
Contractor Address	501 Darby Creek Rd., Ste. 18 Lexington, KY 40509	Project Name	W. Loudon Ave Sid

No.		Description	Quantity	Unit	Unit Price	Amount
					Total for this Page	

Reasons for Proposed Changes and Cost analysis:

Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Contract ID	P02-628-1100001626	Project Sponsor	Lexington-Fayette Urban County G
Change Order No	1 Final	County	Fayette
Contractor	Adams Contracting, LLC	Project Number	
Contractor Address	501 Darby Creek Rd., Ste. 18 Lexington, KY 40509	Project Name	W Loudon Ave Sidewalk

Reasons for Proposed Changes and Cost Analysis: