LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

Bid 131-2023 Addendum 2 Buchanan Contracting Inc.
711 Boone Avenue, Winchester KY 40391 (859) 498-7824
infor@buchanancontracting.net

Date:	**June 8, 2026**	
Project:	Annual Sanitary Cleaning	
Location:	Citywide	
Contract No.	#368-2023	
Original Contract Amt.	$899,680.45	
Cumulative Amount of Previous Change Orders	$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	$899,680.45	
Change Order No.	1	

Buchhanan

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	No change in unit price, increase quantities and capacity		
2			
3			
4			
5			
6			
	Total decrease	$0.00	
	Total increase		$350,319.55
	Net Amount of this Change Order	$350,319.55	
	New Contract Amount Including this Change Order	$1,250,000.00	
	Percent Change - This Change Order		38.94%
	Percent Change - All Change Orders		38.94%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

This Change Order shall have a zero (0) calendar day time extension.

Recommended by: Jeff Baumgardner	(Project Manager)	Date 6-9-2026
Reviewed / Accepted by:	(Consultant)	Date
Accepted by:	(Contractor)	Date 6-9-2026
Approved by:	(Director)	Date 6-10-26
Approved by: N/A (Less than 5%)	(Commissioner)	Date 6-11-26
Approved by: N/A (Less than 5%)	(Mayor or CAO)	Date

JUSTIFICATION FOR CHANGE	PROJECT: Annual Sanitary Sewer Cleaning
	CONTRACT NO. #368-2023
	CHANGE ORDER #: 1

1. The purpose of this change order is to reflect the actual amount budgeted in FY27 for the Annual Sanitary Sewer Cleaning and Inspection, a Consent Decree program. This program rotates around the entire city, cleaning a different section each year and/or this contractor is also utilized to address specific problems that are brought to Water Quality's attention.

2. Is proposed change an alternate bid? __x_Yes _No

3. Will proposed change alter the physical size of the project? __x_Yes ___No

   If "Yes", explain. FY27 budget is higher and will allow more cleaning work, but no change in unit prices.

4. Effect of this change on other prime contractors: None

5. Has consent of surety been obtained? ___Yes __x_Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes x__No

   If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: Will lower operation costs if sewer lines have been cleaned to prevent back ups and overflows.

8. Effect on contract completion date: None

_____ _____

Mayor Date